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 2022  
   Plan Receipts and Expenditures   Actual Receipts and Expenditures   Actual/Plan Receipts and Expenditures  

  ADB   PLN   Grant JFPR   Grant ACEF   TOTAL   ADB   PLN   Grant JFPR   Grant ACEF   TOTAL   ADB   PLN   Grant JFPR   Grant ACEF   TOTAL 
 Description   Notes   Rp   Rp   Rp   Rp   Rp   Rp   Rp   Rp   Rp   Rp   %   %   %   %   %  
 
I. CASH RECEIPTS                          
 Cash Receipt                         
  ADB  -  -  -  -  -  -   -  -  -  -  -  -  -  -  - 
  PLN  -  1,536,490  -  -  1,536,490  -  181,848  -  -  181,848  -  11.84  -  -  11.84 
  Grant JFPR                                                                     -  -  -  -  -  -  -  -   -  -  -  -  -  -  - 
  Grant ACEF  -  -  -     -   -  -   -    -   -  -  -  -  -  -  - 
                           
 TOTAL RECEIPTS   -   1,536,490    -    -    1,536,490    -    181,848   -   -    181,848   -    11.84   -  -  11.84 
                           
II. EXPENDITURES: 
 
 RENEWABLE GENERATION 4.1  -   3,725  -  -  3,725  474  3,725  -  -  4,199  -  100.00  -  -  112.72 
                           
 Distribution                          
 
 a. Capacity Expansion                           
        -  Additional Asset Related to  
                  Energy Access 4.2.a  -  760,189  -   -  760,189  697,593  59,740  -  -  757,333  -  7.86  -  -      99.62 
        - Rural Electrification 4.2.b  -  18,788  -  -  18,788  21,529  6,172  -  -  27,701  -  32.85  -  -           147.44 
        - Supporting Equipment 4.2.c  -  28,747  -  -  28,747  5,170  17,562  -  -  22,732  -  61.09  -  -  79.08  
 
 Subtotal   -  807,724  -  -  807,724  724,292  83,474  -  -  807,766  -  10.33  -  -  100.01 
 
 b. Capacity Strengthening                           
        - Network Reliability Enhancement 4.3.a  -  401,833  -   -  401,833   280,689  48,185  -  -  328,874  -  11.99  -  -  81.84 
        - Efficiency 4.3.b   -  323,208  -  -  323,208  328,003  46,464  -  -  374,467  -  14.38  -  -  115.86 
 
 Subtotal  -  725,041  -  -  725,041  608,692  94,649  -  -  703,341  -  13.05   -  -  97.01 
 
 TOTAL EXPENDITURES  -  1,536,490  -  -  1,536,490   1,333,458  181,848  -  -  1,515,306  -  11.84  -  -  98.62 
 
 EXCESS EXPENDITURES  -  -  -  -  -     (1,333,458)  -  -  -     (1,333,458)  -  -  -  -  - 
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STATEMENT OF ACTUAL PROGRAM RECEIPTS AND EXPENDITURES  

FOR THE YEAR ENDED 31 DECEMBER 2022 

(Figures in tables are stated in millions of Rupiah, unless otherwise stated) 

 
 
 2021  
   Plan Receipts and Expenditures   Actual Receipts and Expenditures   Actual/Plan Receipts and Expenditures  

  ADB   PLN   Grant JFPR   Grant ACEF   TOTAL   ADB   PLN   Grant JFPR   Grant ACEF   TOTAL   ADB   PLN   Grant JFPR   Grant ACEF   TOTAL 
 Description   Notes   Rp   Rp   Rp   Rp   Rp   Rp   Rp   Rp   Rp   Rp   %   %   %   %   %  
 
I. CASH RECEIPTS    
 Cash Receipt                          
  ADB  617,619  -  -  -  617,619  3,932,283**)   -  -  -  3,932,283  636.68  -  -  -  636.68 
  PLN  -  767,536  -  -  767,536  -  13,859  -  -  13,859  -  1.81  -  -  1.81 
  Grant JFPR                                                                     -  -  -  -  -  -  -  10,682*)   -  10,682  -  -  -  -  - 
  Grant ACEF  -  -  -   -   -  -   -    -   -  -  -  -  -  -  - 
                           
 TOTAL RECEIPTS  617,619    767,536    -    -    1,385,155    3,932,283   13,859   10,682   -    3,956,824   636.68   1.81   -  -  285.66 
                           
II. EXPENDITURES: 
 
 RENEWABLE GENERATION 4.1 6,560   6,952 -  -  13,512  5,339  108  -  -  5,447  81.39  1.55  -  -  40.31 
                           
 Distribution                          
 
 a. Capacity Expansion                           
        -  Additional Asset Related to  
                  Energy Access 4.2.a  265,579  493,740  -   -  759,319  710,204  -  -  -  710,204  267.42  -  -  -      93.53 
        - Rural Electrification 4.2.b  91,331  33,867  -  -  125,198  127,049  9,387  -  -  136,436  139.11  27.72  -  -           108.98 
        - Supporting Equipment 4.2.c  2,481  17,379  -  -  19,860  2,644  -  -  -  2,644  106.57  -  -  -  13.31  
 
 Subtotal   359,391  544,986  -  -  904,377  839,897  9,387  -  -  849,284  233.70  1.72  -  -  93.91 
 
 b. Capacity Strengthening                           
        - Network Reliability Enhancement 4.3.a  176,797  55,762  -   -  232,559  253,856  244  -  -  254,100  143.59  0.44  -  -  109.26 
        - Efficiency 4.3.b  74,871  159,836  -  -  234,707  191,654  4,120  -  -  195,774  255.98  2.58  -  -  83.41 
 
 Subtotal  251,668  215,598  -  -  467,266  445,510  4,364  -  -  449,874  177.02  2.02   -  -  96.28 
 
 TOTAL EXPENDITURES  617,619  767,536  -  -  1,385,155  1,290,746  13,859  -  -  1,304,605  208.99  1.81  -  -  94.18 
 
 REMAINING PROCEEDS  -  -  -  -  -  2,641,537  -  10,682  -  2,652,219  -  -  -  -  - 
 

 
*) Grant amount US$750,000 converted to IDR using middle conversion rate published by Bank Indonesia on Note of Disbursement date. 

**) Withdrawal amount US$275,800,000 converted to IDR using middle conversion rate published by Bank Indonesia on each Note of Disbursement date. 
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STATEMENT OF CUMULATIVE ACTUAL PROGRAM RECEIPTS AND EXPENDITURES  

AS AT 31 DECEMBER 2022 

(Figures in tables are stated in millions of Rupiah, unless otherwise stated) 

 
 
  31 December 2022   31 December 2021  
     ADB   PLN   Grant JFPR   Grant ACEF   TOTAL   ADB   PLN   Grant JFPR   Grant ACEF   TOTAL 
 Description   Notes   Rp   Rp   Rp   Rp   Rp   Rp   Rp   Rp   Rp   Rp  
 
I.  CASH RECEIPTS                   
 Cash Receipts                 
  ADB   3,932,283   -  -  -   3,932,283  3,932,283**)  -  -  -   3,932,283 
  PLN   -   2,617,143  -  -   2,617,143  -   2,435,295  -  -   2,435,295 
  Grant JFPR   -  -   10,682   -   10,682  -  -   10,682*)  -   10,682 
  Grant ACEF   -  -  -   -   -  -   -   -  -  - 
                  
 TOTAL RECEIPTS   3,932,283  2,617,143  10,682  -   6,560,108  3,932,283  2,435,295  10,682  -   6,378,260 
                  
II. EXPENDITURES            
 
 RENEWABLE GENERATION 4.1 5,813 3,833     -                          -  9,646  5,339 108 - - 5,447 
 
 Distribution 
                  
 a. Capacity Expansion                   
       - Additional Asset Related to Energy Access 4.2.a  1,407,797  1,248,546   -   -  2,656,343  710,204  1,188,806   -   -  1,899,010 
       - Rural Electrification 4.2.b  148,578  391,526  -  -  540,104  127,049  385,354  -  -  512,403 
       - Supporting Equipment 4.2.c  7,814  82,596  -  -  90,410  2,644  65,034  -  -  67,678  
 
 Subtotal   1,564,189  1,722,668  -  -  3,286,857  839,897  1,639,194  -  -  2,479,091 
 
 b. Capacity Strengthening                   
      - Network Reliability Enhancement 4.3.a  534,545  486,728   -   -  1,021,273  253,856  438,543   -   - 692,399  
      - Efficiency 4.3.b  519,657  403,914  -  -  923,571  191,654  357,450  -  -  549,104  
 
 Subtotal   1,054,202  890,642  -  -  1,944,844  445,510  795,993  -  -  1,241,503  
 
 TOTAL EXPENDITURES   2,624,204  2,617,143  -  -  5,241,347  1,290,746  2,435,295  -  -  3,726,041  
 
 REMAINING PROCEEDS 3  1,308,079  -  10,682  -  1,318,761  2,641,537  -  10,682  -  2,652,219  

 
*) Grant amount US$750,000 converted to IDR using middle conversion rate published by Bank Indonesia on Note of Disbursement date.  

**) Withdrawal amount US$275,800,000 converted to IDR using middle conversion rate published by Bank Indonesia on each Note of Disbursement date.



PERUSAHAAN PERSEROAN (PERSERO) PT PERUSAHAAN LISTRIK NEGARA 

ADB LOAN 4009-INO, ACEF GRANT 0753-INO, AND JFPR GRANT 9215-INO: SUSTAINABLE ENERGY 

ACCESS IN EASTERN INDONESIA - ELECTRICITY GRID DEVELOPMENT PROGRAM PHASE 2 

(KALIMANTAN, MALUKU AND PAPUA - RESULT BASED LENDING PROGRAM) 

NOTES TO SPECIAL-PURPOSE STATEMENTS OF PROGRAM RECEIPTS AND EXPENDITURES  

FOR THE YEAR ENDED 31 DECEMBER 2022 

(Figures in tables are stated in millions of Rupiah, unless otherwise stated) 

 

4 
 

1. GENERAL 

 
Indonesia’s economy is the world’s eighth-largest in terms of purchasing power parity and has doubled in 
size since 2000. The decline in the poverty rate (19.1% in 2000 to 9.7% in 2018) has been remarkable, 
with 13.1 million people lifted out of poverty in 18 years, although this is at risk of being reversed by the 

impact of COVID-19. However, growth has been largely centred on Java, and regional disparities remain 
stark. In Eastern Indonesia, poor infrastructure, for energy, transport, and communications, constrains its 
high growth potential. Expanded electrification, prioritising regions outside Java, is an important element 
of the government’s infrastructure investment plan. The plan includes increasing (i) the electrification 
ratio from 89% in 2016 to near 100% by 2024, (ii) the power generation capacity from 56.5 gigawatts in 

2018 to 112.2 gigawatts in 2028, and (iii) the share of renewable energy in the national energy mix from 
13% in 2016 to 23% in 2025. 

 
Perusahaan Listrik Negara (“PLN”) is the sole state-owned power utility in Indonesia. Together with its 

subsidiaries, PLN is responsible for the generation, transmission, distribution, and retail sale of electricity. 
The government has undertaken several reform measures, including (i) expanding the role of the private 
sector and improving the investment climate, (ii) adjusting tariffs to better reflect costs and initiating 
performance-based measures to reduce state subsidy requirements, and (iii) strengthening PLN’s 
governance and financial capacity to undertake the aggressive infrastructure investment plan. The 

government’s approach balances the need for reforms to boost efficiency and service quality while 
striving to achieve universal electricity access with a priority on Eastern Indonesia, which poses the 
biggest challenge because of its vast and isolated geography and fragmented power grids. 
 

Households classified as “not electrified” or “poorly electrified” account for 56% of all households in 
Papua, 15% in West Papua, 20% in both Maluku and North Maluku, 28% in Central Kalimantan, 18% in 
North Kalimantan and 21% in West Kalimantan, compared to a national average of 4%. These areas are 
mainly serviced, if at all, by diesel-fired generators, which are inefficient, polluting, and expensive. 
Limited access to electricity compounds the broader development challenges in the target provinces. 

Papua, West Papua, and West Kalimantan have some of the lowest human development indexes, while 
these provinces and East and North Kalimantan have the lowest gender development indexes in 
Indonesia.  
 

The program will enhance sustainable, equitable, and reliable access to electricity for the population in 
nine provinces in Kalimantan, Maluku, and Papua and finance a slice of the broader program in the 
Rencana Usaha Penyediaan Tenaga Listrik (RUPTL) 2019-2028. PLN has a financing gap for power 
delivery to communities, including through the use of cost efficient local renewable sources, for which it is 

seeking Asian Development Bank (“ADB”) support under the proposed program. 
 
The results based lending (“RBL”) modality is suitable as it will (i) increase accountability for delivering 
and sustaining results (e.g., by ensuring that community-level solar installations are functioning); (ii) 
consolidate gains in institutional strengthening from previous RBL programs; (iii) fit with the government’s 

fast-expanding universal electrification strategy and efforts to enhance PLN’s efficiency and governance, 
through internal controls for monitoring and evaluation (“M&E”), procurement, and financial reporting; (iv) 
reduce high transaction costs associated with small, scattered investments; and (v) stimulate financing 
and harmonization with other development partners. The program will incorporate lessons from the 

previous RBL programs, such as the need to further strengthen PLN’s internal M&E, waste and asset 
management, and support consumers on safe and productive electricity use.  
 
PLN and ADB have agreed on an RBL program size of US$2.275 billion, of which the proposed loan will 
finance US$600 million. The RBL program scope is as follows: 
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1. GENERAL (continued) 

 
Items Broader PLN Program Results-Based Lending Program 

Outcome Electricity access in Kalimantan, Maluku, 

and Papua enhanced 

Sustainable, equitable, and reliable access to 

electricity for the population in Kalimantan, Maluku, 

and Papua enhanced 

Key outputs i. Power generation capacity added 

ii. Power transmission and distribution systems 

strengthened and expanded 
iii. Share of renewable energy increased 

i. Power distribution network strengthened and 

expanded 

ii. Renewable energy use increased 
iii. Institutional capacity strengthened and social 

monitoring enhanced 

Expenditure size US$5,128 million Total: US$2.275 billion 
PLN: US$1.669 billion (73.4%) 

ADB: US$600 million (26.4%) 

Co-financing: US$6 million (0.2%) poverty reduction 
and clean energy grants administered by ADB 

Geographic coverage All provinces in Kalimantan, Maluku and Papua All provinces in Kalimantan, Maluku and 

Papua 

Implementation period January 2020 - December 2025 January 2020 - December 2025 

ADB = Asian Development Bank, PLN = Perusahaan Listrik Negara (State Electricity Corporation). 

Sources: ADB and PLN. 

The RBL program’s impact is aligned with the RUPTL goal of enhancing Indonesian society’s quality of 
life through the use of electricity. The outcome will be sustainable, equitable, and reliable access to 
electricity for the population in Kalimantan, Maluku, and Papua. Three disbursement-linked indicators 
(DLIs) at the outcome level focus on (i) the number of customers (DLI 1); (ii) the number of poor 

households electrified (DLI 2), supported by Asian Development Bank (ADB) loan and the Japan Fund 
for Poverty Reduction (JFPR) grant, with a target that at least 10% of electrified households be headed 
by women; and (iii) the reliability of services, as measured by the reduction in feeder line permanent 
interruptions (DLI 3). A baseline study and impact evaluation will measure social outcome indicators such 
as improved time use, separately for women and men. Three output level results contribute to the 

outcomes: 

i. Output 1. Power distribution network is strengthened and expanded. This will be tracked by the 
installed length of medium-voltage (“MV”) distribution lines (DLI 4). 

ii. Output 2. Renewable energy use increased. Electricity provided to communities in the target areas 

will be from a mix of power sources, including small diesel generators, which are the most 
common for remote grids. Output 2, supported by the Asian Clean Energy Fund grant, explicitly 
focuses on increasing power generation from solar photovoltaic, mini and micro-hydro, and small 
biogas power plants (DLI 5). 

iii. Output 3. Institutional capacity is strengthened and social monitoring enhanced. Output 3 focuses 
on improving asset and waste management (DLI 6) and on enhancing social and gender aspects 
through PLN workshops on safe and productive energy use, with at least 30% female participation 
(DLI 7). Electronic procurement and contract payment systems will be integrated and rolled out to 
improve reporting and monitoring (DLI 8). 

 
On 8 December 2020 PLN and ADB entered into loan agreement No. 4009-INO under which ADB 
agreed to lend to PLN from ADB’s ordinary capital resources an amount of US$600 million. The loan is to 
be guaranteed by the Republic of Indonesia (“Guarantor”) under the terms of even date herewith 

between the Guarantor and ADB. The loan agreement was declared effective on 14 January 2021. The 
maturity date of the ADB Loan No. 4009-INO is on 15 October 2040 and the loan closing date is 30 June 
2026. 
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1. GENERAL (continued) 

 
On 8 December 2020 PLN and ADB entered into Grant Agreement No. 9215-INO under which PLN 
applied to the Japan Fund for Poverty Reduction (JFPR) for a grant in the amount of US$3 million to be 
administered by ADB for the purpose of supporting social and gender impact evaluation, DLI 2 and DLI 7 

of the Program, and also a Grant Agreement No. 0753-INO under which PLN applied to the Asian Clean 
Energy Fund (ACEF) for a grant in the amount of US$3 million to be administered by ADB for the 
purposes of supporting DLI 5 of the Program. Both Grants’ closing dates shall be 30 June 2026. 

 
PLN, as the Company, is required to comply with certain covenants, as stated in the loan agreement 

dated 8 December 2020. Among other things, the Company has to comply with financial covenants 
including: (1) for the fiscal year ending 31 December 2020 and for each succeeding fiscal year, the 
Company shall achieve a self-financing ratio of at least 15%, (2) its net revenues for the 12 months prior  
to the date of such incurrence shall be at least 1.2 times for each of its fiscal years beginning fiscal year  

31 December 2020 of its estimated maximum debt service requirements for any succeeding fiscal year on 
all its debt, including the debt to be incurred, and (3) the ratio of debt to equity shall not be greater than 75 
to 25. 

The program is expected to be completed by 31 December 2025. According to Program Implementation 
Document (PID) updated as at May 2022, a summary of the program expenditures framework for the 

RBL Program 2020-2025 is as follows: 

 

Results Based Lending Program 

Items Amount in US$ 
million 

Equivalent Rp. 
million 

Share of Total (%) 

Distribution 

A. Capacity expansion 
B. Capacity strengthening 
Renewable generation 
Corporate social responsibility budget 
Monitoring and supervision 

Environmental management 
Interest during construction 

Subtotal 
Physical contingencies 

Price contingencies 

 

660 
502 
450 

3 
8 

6 
287 

1,916 
163 

196 

 

9,348,240 
7,110,328 
6,373,800 

42,492 
113,312 

84,984 
4,065,068 

27,138,224 
2,308,732 

2,776,144 

 

29.0 
22.1 
19.8 
0.1 
0.4 

0.3 
12.6 

84.3 
7.1 

8.6 

Total 2,275 32,223,100 100.0 
Sources: ADB and PLN estimates 

US$ 1 = Rp 14,164 (Using conversion currency on 8 December 2020, as date of loan signing) 

 
DLIs are the indicators outlined in the loan agreement which the borrower is required to achieve in order 
to withdraw the amount of loan proceeds allocated in the withdrawal table. The annual DLIs, known as 
the DLI matrix, based on the loan agreement are as follows: 
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1. GENERAL (continued) 

 
Disbursement-Linked 

Indicator 
Baseline and 

Year 
2020 2021 2022 2023 2024 2025 

Outcome: Sustainable, equitable, and reliable access to electricity for the population in Kalimantan, Maluku, and Papua enhanced. 

DLI 1. Expanded access 
to electricity services: 
Number of PLN customers 

in Kalimantan, Maluku, and 
Papua increased to reach 

at least 6.77 million 
customers by 2024 

 

2018 baseline: 
5.22 million 

customers 

At least 5.94 
million customers 

(cumulative) 

connected 

 

At least 6.12 
million customers 

(cumulative) 

Connected 

At least 6.38 
million customers 

(cumulative) 

connected 

At least 6.58 
million customers 

(cumulative) 

connected 

At least 6.77 
million customers 

(cumulative) 

connected 

- 

DLI 2. Pro-poor and 

gender focus: An 
additional 112,428 poor 

households (HHs) 
provided with PLN 

electricity by 2024, 

disaggregated by 
female/male-headed 

households, of which at 
least 10% are female-

headed households: 

 
2.1. All poor households 

Supported by JFPR Grant 
 

2.2. Poor female-headed 

households 

2018 baseline:  

0 additional 
Poor HHs 

provided with 
PLN electricity 

 

2019 Prior 

results: An 

interface 
module 

transfers the 

most recent 
TNP2K data 

on female-
and-Male –

headed 

households 
and poor 

households to 

PLN for PLN’s 
use. 

 
 

Additional poor 

HHs provided 
with PLN 

electricity, 
disaggregated by 

female/male-

headed 
households: 

 
2.1. At least 

29,414 poor 

HHs 
 

2.2. At least 
2,941 poor 

female-headed 

HHs 

Additional poor HHs 

(cumulative) 
provided with PLN 

electricity, 
disaggregated by 

female/male-headed 

households: 
 

2.1. At least 
51,808 poor HHs 

 

2.2. At least 5,181 
poor female-headed 

HHs 

Additional poor HHs 

(cumulative) 
provided with 

PLN electricity, 
disaggregated by 

female/male-headed 

households: 
 

2.1. At least 
73,368 poor HHs 

 

2.2. At least 
7,337 poor 

female-headed 
HHs 

Additional poor HHs 

(cumulative) 
provided with 

PLN electricity, 
disaggregated by female/male-

headed 

households: 
 

2.1. At least 
92,866 poor HHs 

 

2.2. At least 9,287 poor 
female-headed 

HHs 

Additional poor HHs 

(cumulative) 
provided with PLN 

electricity, 
disaggregated by 

female/male-headed 

households: 
 

2.1. At least 
112,428 poor HHs 

 

2.2. At least 
11,243 poor 

female-headed 
HHs 

- 
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1. GENERAL (continued) 
 

Disbursement-Linked 
Indicator 

Baseline and 
Year 

2020 2021 2022 2023 2024 2025 

DLI 3. Improved reliability 

of services: Feeder line 
permanent interruptions in 

the distribution system 
reduced to reach less than 

17.12 per 100 ckm by 2024  

 

2018 baseline: 

MV feeder 
permanent 

interruptions 
23.29 per 100 

ckm 

MV feeder 

permanent 
interruptions less 

than 20.58 per 
100 ckm 

MV feeder 

permanent 
Interruptions less 

than 19.55 per 100 
ckm 

MV feeder permanent 

interruptions less than 18.57 
per 100 ckm 

MV feeder permanent 

interruptions less than 17.83 
per 100 ckm 

MV feeder 

permanent 
interruptions less 

than 17.12 per 100 
ckm 

- 

Output 1. Power distribution network strengthened and expanded 

DLI 4. Installed length of MV 

distribution lines increased 

to reach at least 63,692 ckm 
by 2024 

 

2018 baseline: 

47,639 ckm of 

MV distribution 
lines installed 

At least 53,885 

ckm (cumulative) 

of MV distribution 
lines installed 

At least 56,685 ckm 

(cumulative) of MV 

distribution lines 
installed 

At least 58,792 ckm 

(cumulative) of MV 

distribution lines installed 

At least 61,229 ckm 

(cumulative) of MV distribution 

lines installed 

At least 63,692 

ckm (cumulative) 

of MV distribution 
lines installed 

- 

Output 2: Renewable energy use increased 

DLI 5. Green energy 

promotion. 

Power generation from solar 
Photovoltaic (PVs) (<10 

MW), mini/micro-hydro (<1 
MW), and small biogas 

plants (<100 kW) increased 

by 
 

5.1. An additional 40,000 
MWh annually by 2025. 

Supported by ACEF Grant 

 
5.2. A further additional 

48,000 MWh annually by 
2025 

2018 baseline: 

zero additional 

MWh 
generated 

from solar PV, 
mini/micro-

hydro and 

small biogas 
plants. 

(i) List of EBTKE 

assets to be 

transferred cleared 
by PLN. 

 
 

(ii) Model KSO 

or another legal 
instrument with 

PEMDA 
approved by PLN 

Director 

5.1. Additional 

9,600 MWh 

generated from 
solar PV, mini/micro-

hydro, and small 
biogas plants 

 

5.2. Another 
4,000 MWh 

generated from 
solar PV, mini/micro-

hydro, and small 

biogas plants 

5.1. Additional 16,800 MWh 

generated from solar PV, 

mini/micro-hydro, and small 
biogas plants 

 
5.2. Another 12,000 MWh 

generated from solar PV, 

mini/micro-hydro, and small 
biogas plants 

5.1. Additional 25,600 MWh 

generated from solar PV, 

mini/micro-hydro, and small 
biogas plants 

 
5.2. Another 24,000 MWh 

generated from solar PV, 

mini/micro-hydro, and small 
biogas plants 

5.1. Additional 

35,200 MWh 

generated from 
solar PV, mini/ 

micro-hydro, and 
small biogas plants 

 

5.2. Another 40,000 
MWh generated 

from solar PV, 
mini/micro-hydro, 

and small biogas 

plants 

 

5.1. Additional 

40,000 MWh 

generated 
from solar PV, 

mini/micro-
hydro, and 

small biogas 

plants 
 

5.2. Another 
48,000 MWh 

generated 

from solar PV, 
mini/micro-

hydro, and 
small biogas 

plants 
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1. GENERAL (continued) 

 
Disbursement-Linked 

Indicator 
Baseline and 

Year 
2020 2021 2022 2023 2024 2025 

Output 3: Institutional capacity strengthened and social monitoring enhanced. 

DLI 6. Institutional  
strengthening : Asset and 

waste management improved, 

with (i) 90% of used PLN-
owned equipment in Unit 

Induk Wilayah (UIW) of 
Kalimantan, Maluku and 

Papua included in the disposal 

inventory as of end-2019 
safely disposed of by 2025, 

and (ii) 25 additional 

warehouses holding an 
environmental permit in 

Kalimantan, Maluku and 
Papua by 2024 

2018 baseline: 
0% disposal rate 

zero additional 

warehouses with 
permit  

from DLH 

(i) Inventory of 
used equipment 

for disposal as of 

end-2019 
prepared by UIWs 

 
(ii) 5 additional 

Warehouses have 

secured the 
environment 

permit from DLH 

(i) 20% of the 
inventory of used 

equipment for disposal 

as of end-2019 
approved by MSOE 

 
(ii) 10 (cumulative) 

Additional warehouses 

have secured the 
environment permit 

from DLH 

(i) 40% of the 
inventory of used 

equipment for disposal 

as of end-2019 
approved by MSOE 

 
(ii) 20% of 2019 

inventory safely 

disposed 
 

(iii) 15 (cumulative) 

Additional warehouses 
have secured the 

environment permit 
from DLH 

(i) 65% of the 
inventory of used 

equipment for disposal 

as of end-2019 
approved by MSOE 

 
(ii) 40% of 2019 

inventory safely 

disposed 
 

(iii) 20 (cumulative) 

Additional warehouses 
have secured the 

environment permit 
from DLH 

 

(i) 90% of the inventory 
of used equipment for 

disposal as of end-2019 

approved by MSOE 
 

(ii) 65% of 2019 
inventory safely 

disposed 

 
(iii) 25 (cumulative) 

Additional warehouses 

have secured the 
environment permit from 

the DLH 

(i) 100% of 
inventory of 

used equipment 

for disposal as 
of end-2019 

approved by 
MSOE 

 

(ii) 90% of 2019 
inventory was 

safely disposed 

DLI 7. Consumer education: 
By 2024, consumer education 

workshops on safe and 

productive energy use will be 
implemented by 5 UIW and 29 

UP3 offices, with a minimum 
of 30% female participation for 

each workshop, based on a 

scoring system to promote 
female participation. 

Supported by JFPR Grant 

2019 baseline: 
0 workshop, 0 

points. 

(i) Consumer 
training materials for 

safe & productive 

energy use 
developed and 

shared with UIW 
offices. 

 

(ii) One 
workshop in each 

of the 5 UIW with 

a minimum of 30% 
female 

participation. 

Minimum points 

required for 

disbursement: 5 

Consumer education 
workshops held at 

each of 29 UP3 with a 

minimum of 30% 
female participation 

among consumers. 

Cumulative points 

required for 

disbursement:34 

Consumer education 
workshops held at 

each of 29 UP3 with a 

minimum of 30% 
female participation 

among consumers. 

Cumulative points 

required for 

disbursement: 63 

Consumer education 
workshops held at 

each of 29 UP3 with a 

minimum of 30% 
female 

participation among 
consumers. 

Cumulative points 

required for 
disbursement: 92 

Consumer education 
workshops held at UP3 

with a minimum of 30% 

female participation 
among consumers. 

Cumulative points 
required for 

disbursement: 121 

- 
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1. GENERAL (continued) 

 
Disbursement-Linked Indicator Baseline and Year 2020 2021 2022 2023 2024 2025 

DLI 8. E-procurement and SAP 

systems are integrated and rolled 

out by 2020, and at least 80% of 
contracts in financial value are 

recorded in the E-Procurement-
SAP integrated system by 2024 

2018 baseline: 

E-Proc and SAP 

systems are 
separate. 

 
Prior results: 

E-Proc and SAP are 

integrated. 

E-Proc and SAP 

integrated and  

rolled out.  

At least 50% of 

contracts in 

financial value 
executed by UIWs 

(including units 
under them) 

recorded in E-

Proc+SAP 
integrated system 

At least 60% of 

contracts in financial 

value executed by 
UIWs (including units 

under them) 
recorded in E-

Proc+SAP 

integrated system 

At least 70% of 

contracts in financial 

value executed by 
UIWs (including units 

under them) recorded 
in E-Proc+SAP 

integrated system 

At least 80% of 

contracts in 

financial value 
executed by UIWs 

(including units 
under them) 

recorded in E-

Proc+SAP 

integrated system 

- 

 

Regarding the amendment of the loan agreement effective from 1 October, 2021 there are changes in the DLI matrix, including support from the Japan Fund for 
Poverty Reduction (JPFR) and the (ACEF) Grant which are as follows: 

 

Disbursement-Linked 

Indicator 
Baseline and 

Year 
2020 2021 2022 2023 2024 2025 

Outcome: Sustainable, equitable, and reliable access to electricity for the population in Kalimantan, Maluku, and Papua enhanced. 

DLI 1. Expanded  access 
to electricity services: 
Number of PLN customers 
in Kalimantan, Maluku, 

and Papua increased to 

reach at least 6.77 million 
customers by 2024 

 

2018 baseline: 
5.22 million 

customers 

At least 5.94 
million customers 

(cumulative) 
connected 

 

At least 6.12 million 
customers 

(cumulative) 
Connected 

At least 6.38 million 
customers (cumulative) 

connected 

At least 6.58 million customers 
(cumulative) connected 

At least 6.77 million 
customers 

(cumulative) 
connected 

- 

DLI 2. Pro-poor and 
gender focus: An 

additional 112,428 poor 

HHs provided with PLN 
electricity by 2024, 

disaggregated by 
female/male-headed 

households, of which at 

least 10% are female-

headed households: 

2018 baseline:  
0 additional 

Poor HHs 

provided with 
PLN electricity 

 
. 

Additional poor 
HHs provided 

with PLN 

electricity, 
disaggregated by 

female/male-
headed 

households: 

 
 

Additional poor HHs 
(cumulative) 

provided with PLN 

electricity, 
disaggregated by 

female/male-headed 
households: 

 

 

Additional poor HHs 
(cumulative) provided with 

PLN electricity, 

disaggregated by  
female/male-headed 

households: 
 

 

Additional poor HHs 
(cumulative) provided with 

PLN electricity, disaggregated 

by female/male-headed 
households: 

 
 

Additional poor HHs 
(cumulative) 

provided with PLN 

electricity, 
disaggregated by 

female/male-headed 
households: 

 

 

- 
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1. GENERAL (continued) 

 
Disbursement-Linked 

Indicator 
Baseline and Year 2020 

2021 2022 2023 2024 2025 

2.1. All poor households  

Supported by JFPR grant 
 

2.2. Poor female-headed 
households 

Prior results:  

PLN executes an interface module 
able to transfer the most recent 

TNP2K data on female-and-male-
headed households and poor 

households to PLN for PLN’s use 

2.1. At least  29,414  

poor HHs 
 

2.2. At least  2,941 
poor female-headed 

HHs 

2.1. At least 

51,808 poor HHs 
 

2.2. At least 5,181 
poor female-headed 

HHs 

 

2.1. At least 

73,368 poor 
HHs 

 
2.2. At least 

7,337 poor 

female-headed 
HHs 

2.1. At least 

92,866 poor HHs 
 

2.2. At least 9,287 
poor female-headed 

HHs 

2.1. At least 

112,428 poor HHs 
 

2.2. At least 
11,243 poor 

female-headed 

HHs 

- 

DLI 3. Improved reliability 

of services: Feeder line 
permanent interruptions in 

the distribution system 

reduced to reach less than 
14.37 per 100 ckm by 2024  

 

2018 baseline: 

MV feeder permanent interruptions 
19.55 per 100 ckm 

MV feeder 

permanent 
interruptions less 

than 17.27 per 100 

ckm 

MV feeder 

permanent 
Interruptions less 

than 16.41 per 100 

ckm 

MV feeder 

permanent 
interruptions 

less than 15.59 

per 100 ckm 

MV feeder 

permanent 
interruptions less 

than 14.97 per 100 

ckm 

MV feeder 

permanent 
interruptions less 

than 14.37 per 100 

ckm 

- 

Output 1. Power distribution network strengthened and expanded 

DLI 4. Installed length of MV 

distribution lines increased 

to reach at least 63,692 ckm 
by 2024 

2018 baseline: 

47,659 ckm of MV distribution 

lines installed 

At least 53,885 ckm 

(cumulative) of MV 

distribution lines 
installed 

At least 56,685 ckm 

(cumulative) of MV 

distribution lines 
installed 

At least 58,792 

ckm 

(cumulative) of 
MV distribution 

lines installed 
 

At least 61,229 

ckm (cumulative) 

of MV distribution 
lines installed 

At least 63,692 

ckm (cumulative) 

of MV distribution 
lines installed 

- 
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1. GENERAL (continued) 

 
Disbursement-Linked 

Indicator 
Baseline and 

Year 
2020 2021 2022 2023 2024 2025 

Output 2: Renewable energy use increased 

DLI 5. Green energy 

promotion. 

Power generation from solar 

PVs (<10 MW), mini/micro-

hydro (<1 MW), and small 

biogas plants (<100 kW) 

increased by 

 

5.1. An additional 40,000 MWh 

annually by 2025. 
Supported by ACEF grant 

 

5.2. A further additional 48,000 

MWh annually by 

2025 

2018 baseline: 

3,309.1 MWh 

generated 

from solar PV, 

mini/micro-hydro 

and small biogas 

plants. 

(i) List of EBTKE 

assets to be 

transferred to 

PLN cleared by 

PLN. 

 

(ii) Model KSO 

or another legal 

instrument with 

PEMDA approved 

by PLN Director 

5.1. Additional 

9,600 MWh 

generated from 

solar PV, mini/micro-

hydro, and small 

biogas plants 

 

5.2. Another 

4,000 MWh 

generated from 

solar PV, mini/micro-

hydro, and small 

biogas plants 

 

5.1. Additional 

16,800 MWh 

generated from 

solar PV, 

mini/micro-hydro, and 

small biogas plants 

 

5.2. Another 

12,000 MWh 

generated from 

solar PV, 

mini/micro-hydro, and 

small biogas plants 

5.1. Additional 

25,600 MWh 

generated from 

solar PV, 

mini/micro-hydro, and 

small biogas plants 

 

5.2. Another 

24,000 MWh 

generated from 

solar PV, 

mini/micro-hydro, and 

small biogas plants 

5.1. Additional 

35,200 MWh 

generated from 

solar PV, mini/ 

micro-hydro, and 

small biogas plants 

 

5.2. Another 

40,000 MWh 

generated from 

solar PV, 

mini/micro-hydro, and 

small biogas plants 

5.1. Additional 

40,000 MWh 

generated from 

solar PV, 

mini/micro-hydro, 

and small biogas 

plants 

 

5.2. Another 

48,000 MWh 

generated from 

solar PV, 

mini/micro-hydro, 

and small biogas 

plants 

Output 3: Institutional capacity strengthened and social monitoring enhanced 

DLI 6. Institutional 

strengthening: Asset and 

waste management improved, 

with (i) 90% of used PLN-

owned equipment 

in UIW of Kalimantan, Maluku 

and Papua included in the 

disposal inventory as of end-

2019 safely disposed of by 

2025, and (ii) 25 

additional warehouses holding 

approved environmental 

documents from the relevant 

regulatory agency by 2024 

2018 baseline: 

0% disposal rate 

 

0 additional 

warehouses 

with approved 

environmental 

documents from 

the relevant 

regulatory 

agency 

(i) Inventory of 

used equipment 

for disposal as of 

the end of 2019 

prepared by UIWs 

 

(ii) 5 additional 

warehouses 

have secured 

the approved 

environmental 

documents from 

the relevant 

regulatory 

agency 

 

(i) 20% of the 

inventory of used 

equipment for 

disposal as of end-

2019 approved by 

MSOE or relevant 

PLN authority 

 

(ii) 10 (cumulative) 

Additional 

warehouses have 

secured the approved 

environmental 

documents from the 

relevant regulatory 

agency 

(i) 40% of the inventory of 

used equipment for 

disposal as of end-2019 

approved by MSOE or 

relevant PLN authority 

 

(ii) 20% of 2019 

inventory safely disposed 

 

(iii) 15 (cumulative) 

additional warehouses 

have secured the 

approved environmental 

documents from the 

relevant regulatory 

agency 

(i) 65% of the inventory of 

used equipment for 

disposal as of end-2019 

approved by MSOE 

 

(ii) 40% of 2019 inventory 

safely disposed 

 

(iii) 20 (cumulative) 

additional Warehouses 

have secured the 

approved environmental 

documents from the 

relevant regulatory agency 

(i) 90% of the inventory of 

used equipment for 

disposal as of end-2019 

approved by MSOE or 

relevant PLN authority 

 

(ii) 65% of 2019 inventory 

was safely disposed 

 

(iii) 25 (cumulative) 

additional warehouses 

have secured the 

approved environmental 

documents from the 

relevant regulatory 

agency 

(i) 100% of the 

inventory of used 

equipment for 

disposal as of end-

2019 approved by 

MSOE or relevant 

PLN authority 

 

(ii) 90% of 2019 

inventory was safely 

disposed 
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1. GENERAL (continued) 

 
Disbursement-Linked 

Indicator 
Baseline and Year 2020 

2021 2022 2023 2024 2025 

DLI 7. Consumer 

education: By 2024, 
consumer education 

workshops on safe and 
productive energy use will 

be implemented by 5 UIW 

and 29 UP3 offices, with a 
minimum of 30% female 

participation for each 

workshop, based on a 
scoring system to promote 

female participation 

2019 baseline: 

0 workshop, 0 points. 

(i) Consumer training 

materials for safe & 
productive energy use 

developed and shared 
with UIW offices. 

 

(ii) One workshop in 
each of the 5 UIW 

with a minimum of 

30% 
female participation. 

Minimum points 
required for 

disbursement: 5 

Consumer education 

workshops held at 
each of 29 UP3 with a 

minimum of 30% 
female participation 

among consumers. 

Cumulative points 
required for 

disbursement:34 

Consumer education 

workshops held at each 
of 29 UP3 with a 

minimum of 30% female 
participation among 

consumers. 

Cumulative points 
required for 

disbursement:63 

Consumer education 

workshops held at 
each of 29 UP3 with a 

minimum of 30% 
female 

participation among 

consumers. 
Cumulative points 

required for 

disbursement:92 

Consumer education 

workshops held at 
UP3 with a minimum 

of 30% female 
participation among 

consumers. 

Cumulative points 
required for 

disbursement: 121 

- 

DLI 8. E-procurement and 
SAP systems will be 

integrated and rolled out by 

2020, and at least 80% of 
contracts in financial value 

will be recorded in the E-
Procurement-SAP integrated 

system by 2024 

2018 baseline: 
E-Proc and SAP 

systems are separate 

 
Prior results: 

E-Proc and SAP are 
integrated. 

E-Proc and SAP 
Integrated system is 

rolled out. 

  

At least 50% of 
contracts in financial 

value executed by 

UIWs (including units 
under them) recorded 

in E-Proc+SAP 
integrated system 

At least 60% of contracts 
in financial value 

executed by UIWs 

(including units under 
them) recorded in E-

Proc+SAP integrated 
system 

At least 70% of 
contracts in financial 

value executed by 

UIWs (including units 
under them) recorded 

in E-Proc+SAP 
integrated system 

At least 80% of 
contracts in financial 

value executed by 

UIWs (including units 
under them) recorded 

in E-Proc+SAP 
integrated system 

- 
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2. SIGNIFICANT ACCOUNTING POLICIES OF THE SPECIAL-PURPOSE STATEMENTS OF PROGRAM 

RECEIPTS AND EXPENDITURES  
 

a. Presentation of Statements of Program Receipts and Expenditures 
 

The special-purpose statements of program expenditures and financing have been prepared in the 
format, and basis agreed upon between ADB and the Company and is are not intended to be a 
presentation in conformity with Indonesian Financial Accounting Standards. These special-purpose 
statements of program receipts and expenditures were prepared for the purpose of complying with 
Section 4.02 of the loan agreement of ADB Loan 4009-INO, Grant Agreement of ACEF 0753-INO, 

Grant Agreement of JFPR 9215-INO, between ADB and the Company. 
 
The special-purpose statements of program expenditures and financing were compiled from an 
account held by the Company, which were prepared in accordance with Indonesian Generally 

Accepted Accounting Principles. However, the special-purpose statements of program expenditures 
and financing only present accounts that are directly related to the Sustainable Energy Access in 
Eastern Indonesia - Electricity Grid Development Program (Phase 2). 
 
The special-purpose statements of program receipts and expenditures are presented in Rupiah. 

 

b. Basis for Withdrawal 
 

ADB 
 
The withdrawal table sets out the amount available for withdrawal upon the borrower’s achievement 
of the corresponding DLI targets as set out in the DLI matrix. Except if it is a condition agreed by 
ADB, the withdrawal table shall form the basis for withdrawal from the Loan Account. The amount 
allocated for ADB Financing regarding the loan agreement issued on 8 December 2020 is as follows: 

 

  

Prior 

Results 

 

2020 

 

2021 

 

2022 

 

2023 

 

2024 

 

2025 

 

Total  

  

US$ 

 

US$ 

 

US$ 

 

US$ 

 

US$ 

 

US$ 

 

US$ 

 

US$ 

Indicator 
 

million 
 

million 
 

million 
 

million 
 

million 
 

million 
 

million 
 

million 

                                  

DLI 1 

 

- 

 

30 
 

30 
 

30 
 

30 
 

30 
 

- 
 

150 

DLI 2 

 

30 

 

9 
 

9 
 

9 
 

9 
 

9 
 

- 
 

75 

DLI 3 

 

- 

 

18 
 

18 
 

18 
 

18 
 

18 
 

- 
 

90 

DLI 4 

 

- 

 

24 
 

24 
 

24 
 

24 
 

24 
 

- 
 

120 

DLI 5 

 

- 

 

5 
 

9 
 

9 
 

9 
 

9 
 

9 
 

50 

DLI 6 

 

- 

 

11 
 

11 
 

11 
 

11 
 

11 
 

10 
 

65 

DLI 7 

 

- 

 

6 
 

6 
 

6 
 

6 
 

6 
 

- 
 

30 

DLI 8 

 

4 

 

- 
 

4 
 

4 
 

4 
 

4 
 

- 
 

20 

                                  

Total 

 

34 

 

103 
 

111 
 

111 
 

111 
 

111 
 

19 
 

600 

 
PLN 
 

Withdrawals are performed according to the approval set by management through the issuance of 
Surat Kuasa Investasi (“SKI”). 
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2. SIGNIFICANT ACCOUNTING POLICIES OF THE SPECIAL-PURPOSE STATEMENTS OF PROGRAM 

RECEIPTS AND EXPENDITURES (continued) 
 

b. Basis for Withdrawal (continued) 
 

Grant JPFR and grant ACEF 
 
The withdrawal from the ACEF (Asian Clean Energy Fund) Grant is set out in respect of supporting 
the achievement of DLI 5 of the Program through power generation from community-scale solar PVs. 
Meanwhile, the withdrawal from the JFPR (Japan Fund for Poverty Reduction) Grant is set out to 

support the achievement of social and gender impact evaluation and DLI 2 and DLI 7 of the Program, 
focusing on the additional poor household being provided with PLN electricity with pro-poor and 
gender focus and community workshops for safe and productive energy use, respectively.  
 

The amount to be allocated based on both grant agreements issued on 8 December 2020 is as 
follows: 

 

  

Prior 

Results 

 

2020 

 

2021 

 

2022 

 

2023 

 

2024 

 

2025 

 

 Total  

  

US$ 

 

US$ 

 

US$ 

 

US$ 

 

US$ 

 

US$ 

 

US$ 

 

US$ 

Indicator 
 

million 
 

million 
 

million 
 

million 
 

million 
 

million 
 

million 
 

million 

                                  

DLI 2.1 (JFPR Grant) 

 

0.6  1.0  1.0  0.4  -  -  -  3.0 

DLI 5.1 (ACEF Grant) 

 

-  1.0  1.0  1.0  -  -  -  3.0 

  

               

Total 

 

0.6  2.0  2.0  1.4  -  -  -  6.0 

 

c.  Financing Disbursement 

   

ADB 
 

PLN will submit a withdrawal application reporting on the achievement of the DLIs. Disbursement will 
be made subject to verification by an IVA (Independent Verification Agency) in accordance with the 
agreed verification protocols. If a target has not been fully achieved but partial disbursement has been 
agreed for that DLI, ADB will determine the amount to be disbursed based on the level of 

achievement. Loan proceeds will be disbursed to PLN’s general account with a commercial bank. The 
proceeds of the loan are to be used to finance the expenditures of the Program in accordance with 
the provisions of the Loan Agreement. 
 

 PLN 

 
The disbursement is based on the payment voucher issued by the Company. 
 

Grant JPFR and Grant ACEF 
 

Prior to submitting an application for withdrawal from the grant account in respect of a DLI, PLN will 
submit evidence to ADB in accordance with the DLI Verification Protocol, which shows that the DLI 

has been fully achieved or, for a DLI for which partial disbursement is allowed (as specified in the DLI 
matrix), that such DLI has been achieved to the extent required for partial disbursement under the DLI 
verification protocol. After ADB’s confirmation that the DLI has been achieved in full or in part, PLN 
may submit to ADB an application for withdrawal of the corresponding grant amount for such DLI. 

 

d.  Plan Program Expenditures  
 

The plan program expenditures for respective provinces in Kalimantan, Maluku and Papua are 

presented based on ADB and PLN estimation. 
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2. SIGNIFICANT ACCOUNTING POLICIES OF THE SPECIAL-PURPOSE STATEMENTS OF PROGRAM 

RECEIPTS AND EXPENDITURES (continued) 
 

e.  Actual Program Expenditures  
 

ADB 
 
Proceeds from the loan withdrawal were used for the purposes of the project in accordance with the 
loan agreement. The aggregate amount of Eligible Expenditures under the program is equal to or 
exceeds the loan proceeds withdrawn by the borrower for the program. Such Eligible Expenditures 

are part of the expenditures incurred under PLN’s program, but they exclude any expenditures for (a) 
procurement of works, goods, and services from countries which are not members of ADB; (b) 
procurement of works, goods, and services from persons or entities debarred or suspended by ADB; 
(c) procurement involving High-Value Contracts; (d) any activities which involve any significant 

adverse environmental or involuntary resettlement impacts, both within the meaning of the ADB’s 
Safeguard Policy Statement SPS; and (e) any activities which are prohibited investment activites 
provided in Appendix 5 of ADB’s Safeguard Policy Statement. 
 
The units within Regions of Kalimantan, Maluku and Papua are paid to contractor for any transactions 

related to the Program with PLN budget (“APLN”). Distribution Strategic Planning Division (“RSD”) who 
act as Project Management Unit must screen the eligible expenses for reimbursement with the ADB-
RBL fund. Based on the approval from RSD, the eligible expenses will be forwarded to the Treasury 
Division, which will transfer a certain amount of money from the defined escrow account related to 

ADB-RBL to PLN’s account. 
 

PLN 
 
Expenditures are based on payment vouchers issued by the Company. 

 

Grant JPFR and grant ACEF 
 
Proceeds from the withdrawal of the grant were used for the purposes of the program in accordance 

with the provisions of the Allocation and Withdrawal Schedule as mentioned in the grant agreements, 

as such Schedule may be amended from time to time by agreement between PLN and ADB. 

f.  Deposit Account 

 
Prior to submitting the first application to ADB for withdrawal from the Loan Account and the Grant 
Accounts, the Borrower shall nominate an account at a commercial bank as the Deposit Account for 
the Program to ADB into which all withdrawals from both Loan Account and also Grant Accounts shall 

be deposited. The Deposit Account shall be managed and liquidated in accordance with terms and 
conditions satisfactory to ADB. Referring to paragraph 2 and 3 of Schedule 3 to the Loan Agreement, 
PLN shall maintain separate records in respect of the Deposit Account in accordance with accounting 
principle acceptable to ADB. The Loan and Grant proceeds will be disbursed to PLN’s general account 
with a commercial bank. 
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3. ALLOCATION AND WITHDRAWAL OF LOAN AND GRANT PROCEEDS  
 

Proceeds from the loan and grant withdrawal were used for the purposes of the program in accordance 
with both the loan agreement and grant agreements. Goods and services have also been procured in 
accordance with the internal procurement guidelines. 
 
Since its effective date of 14 January 2021, the Company has withdrawn financing according to the DLI 
matrix amounting to US$275.8 million in 2021 which has the following details: 

 
  Withdrawal (in 

million US$) 

 

Equivalent to 

Rupiah (in million)  

 

Date of NOD  

Middle Conversion 

Rate of Bank Indonesia 

         

Withdrawal:         

- Advance Financing  104.78  1,488,505   16 November 2021  14,206 

- 2021 
 75.22  1,068,952   17 November 2021  14,211 

 95.80  1,374,826  10 December 2021  14,351 

Total   275.80   3,932,283      

 
From the above withdrawal of Rp3.93 trillion in 2021, the use of proceeds of the loan as at 31 December 
2022 amounted to Rp2.62 trillion. The remaining amount which has not yet been used is Rp1.31 trillion 
will be reported as program expenditure in the future years. 
 
The company has also withdrawn financing from JFPR Grant 9215-INO amounting to US$0.75 million or 
Rp10.68 billion (converted using the middle conversion rate of Bank Indonesia on Note of Disbursement 
date 15 November 2021) in 2021 as Advance Financing, although there is no use of proceeds during the 
year. 
 

 

4. ACTUAL PROGRAM EXPENDITURES BY CATEGORY 
 

4.1   Renewable Generations 
 

Renewable generations in PLN commonly use several kinds of renewable energy sources such as 
solar photovoltaic (PV), mini- and micro-hydro, and small biogas. Small diesel generators are also 
provided for communities living in the remote grids. To increase electricity usage in the targeted 
areas, PLN invests in those types of generations which are also funded the loan and grants related 
to the DLIs. 
 
Actual disbursement for renewable energy generations as at 31 December 2022, is as follows: 
 

   

  
ADB 

Financed   

PLN 

Financed   

Grant JFPR 

Financed   

Grant ACEF 

Financed   Total 

  Rp   Rp   Rp   Rp   Rp 

 

Balance at beginning of year    5,339   108   -   -   5,447 

Additions   474   3,725   -   -   4,199 

Balance at end of year   

 

    5,813 

 

3,833   -   -   9,646 

 

4.2   Capacity Expansion  
 

Capacity expansion is in the form of additional capacity. Additional capacity includes additional 
asset related to energy access, rural electrifications and supporting equipment. For this investment 
activity, PLN conducts activities to support new installment, power upgrading and addition of 
networks to rural areas that are not yet electrified. Including the addition or replacement of 
distribution transformers/ distribution lines because of greater demand from new and/or existing 
consumers. 
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4. ACTUAL PROGRAM EXPENDITURES BY CATEGORY (continued) 

 

4.2 Capacity Expansion (continued) 

 
a. Additional Asset Related to Energy Access 

 

Actual disbursement for additional assets related to energy access as at 31 December 2022, is 

as follows:  

 

   
  

ADB 

Financed   

PLN 

Financed   

Grant JFPR 

Financed   

Grant ACEF 

Financed   Total 

  Rp   Rp   Rp   Rp   Rp 

 

Balance at beginning of year    710,204   1,188,806   -   -   1,899,010 

Additions   697,593   59,740   -   -   757,333 

Balance at end of year   

      

1,407,797 

 

1,248,546   -   -   2,656,343 

 

b. Rural Electrifications 
 

Actual disbursement for rural electrifications as at 31 December 2022, is as follows:  

 

   

  
ADB 

Financed   

PLN 

Financed   

Grant JFPR 

Financed   

Grant ACEF 

Financed   Total 

  Rp   Rp   Rp   Rp   Rp 

 

Balance at beginning of year    127,049   385,354   -   -   512,403 

Additions   21,529   6,172   -   -   27,701 

Balance at end of year   

 

      148,578 

 

391,526   -   -   540,104 

 

c. Supporting Equipment 
 

Actual disbursement for supporting equipment as at 31 December 2022, is as follows:  

 

   

  
ADB 

Financed   

PLN 

Financed   

Grant JFPR 

Financed   

Grant ACEF 

Financed   Total 

  Rp   Rp   Rp   Rp   Rp 

 
Balance at beginning of year    2,644   65,034   -   -   67,678 

Additions   5,170   17,562   -   -   22,732 

Balance at end of year   

 

      7,814 

 

82,596   -   -   90,410 

 

4.3   Capacity Strengthening 

 

From the existing distribution network, for better-served customers, the Company perform activities 

to upgrade its quality, network reliability enhancement and efficiency improvements, such as barrier 
instalment along the distribution lines to prevent tree disturbances or animals, network 
reconfiguration and additional insertion transformers to repair shrinkage and provision of appropriate 
voltage. These activities are not intended to add the distribution lines or transformers to increase 
power supply but rather to improve network quality and capacity-related services 
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4. ACTUAL PROGRAM EXPENDITURES BY CATEGORY (continued) 

 

4.3  Capacity Strengthening (continued) 
 

a. Network Reliability Enhancement 

 

Actual disbursement for network reliability enhancement as at 31 December 2022, is as follows:  

 

   
  

ADB 

Financed   

PLN 

Financed   

Grant JFPR 

Financed   

Grant ACEF 

Financed   Total 

  Rp   Rp   Rp   Rp   Rp 

 

Balance at beginning of year    253,856   438,543   -   -   692,399 

Additions   280,689   48,185   -   -   328,874 

Balance at end of year   

 

      534,545 

 

486,728   -   -   1,021,273 

 
b. Efficiency 

 

Actual disbursement for efficiency as at 31 December 2022, is as follows:  

 

   
  

ADB 

Financed   

PLN 

Financed   

Grant JFPR 

Financed   

Grant ACEF 

Financed   Total 

  Rp   Rp   Rp   Rp   Rp 

 

Balance at beginning of year    191,654   357,450   -   -   549,104 

Additions   328,003   46,464   -   -   374,467 

Balance at end of year   

 

      519,657 

 

403,914   -   -   923,571 

 

 

 


